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PART B – CAPITAL IMPROVEMENT CONSTRUCTION PROJECTS SUBJECT TO SBAC PROCEDURES

CHAPTER 3 – PROFESSIONAL DESIGN SERVICES (LARGE PROJECTS) SELECTION AND FEES 

1.0 General Information

1.1 This chapter is applicable to architectural and engineering construction projects whose total 
project costs exceed the statutory limit of $1,000,000.  (K.S.A. 75-1253)

1.1.1 If there is a project with a budget under this limit, please reference Part B – Chapter 4.
 

1.1.2 If there is a project with a budget under this limit, but with a scope of work that is unique, 
or if the Owner’s on-call firms are unable to complete the work, the Owner may request 
that the Project Architect/Engineer be hired using the process for larger projects.

1.2 When the legislature approves funding for a proposed project, the process for nominating firms 
for interviews is initiated by the Owner’s request to OFPM to place an advertisement in the 
Kansas Register.

2.0 OFPM - Construction & Compliance Section

2.1 Each Project Architect/Engineer in fulfilling their contractual obligations to a state agency shall 
coordinate with an architect or engineer from OFPM Construction and Compliance section.

3.0 Negotiating Committee Responsibilities

3.1 A Negotiating Committee is established to interview the nominated architectural or engineering 
firms, and to select and negotiate fees with the chosen firm.  Each Negotiating Committee shall 
consist of the following members (K.S.A. 75-1251):

3.1.1 The head of the state agency for which the proposed project is planned or of the state 
agency that controls and supervises the operation and management of the institution for 
which the proposed project is planned, if such is the case, or a person designated by the 
head of the agency; 

3.1.2 The head of the institution for which the proposed project is planned, or a person 
designated by the head of the institution.  When the proposed project is not planned for 
an institution, the state agency head shall designate a second person in lieu of the head 
of an institution; and

3.1.3 The Secretary of Administration, or a person designated by the Secretary, who shall act 
as chairperson of the committee.

3.2 Per K.S.A. 75-1255, the Negotiating Committee will:
 

3.2.1 Approve the description as submitted or may revise and amend or reject all or any part of 
such description. 

3.2.2 The description in the form approved by the Negotiating Committee shall be used in the 
negotiations between the committee and qualified firms. 

3.2.3 Such description shall be the basis for the project development and the project 
description shall not be altered without the prior approval of the Negotiating Committee.

3.3 After the Negotiating Committee is notified of the State Building Advisory Commission's (SBAC) 
firm nominations, an interview date is selected by the Negotiating Committee and forwarded to 
the nominated firms.    

http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0053_section/075_012_0053_k/
http://kslegislature.org/li/b2011_12/statute/075_000_0000_chapter/075_012_0000_article/075_012_0051_section/075_012_0051_k/
http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0055_section/075_012_0055_k/
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3.4 Each Negotiating Committee member will have the following:

3.4.1 Each firm’s project proposal as delivered to OFPM in response to the project 
advertisement.  

3.4.2 A written description of the scope or program of the project, prepared by the head of the 
state agency for which the project is proposed.

3.5 The Negotiating Committee shall interview each of the firms regarding the anticipated project and 
select a single firm / design team. 

4.0 Scheduling the interviews
 

4.1 Nominations (shortlist) are made on the second Wednesday of the month.  See SBAC Meeting 
Schedule for meeting dates.

4.2 OFPM attempts to schedule the interviews at least two weeks from the date of the nominations.  
This allows the negotiating committee time to review the proposals and the firm’s time to prepare 
for their interviews.  

4.3 The interview date is coordinated only with the negotiating committee and the availability of a 
conference room.  Firms being interviewed are not consulted when scheduling the interviews.

4.3.1 If a firm has a conflict with their interview time, they should contact the chairman of the 
negotiating committee to work out a solution. 

4.4 The firms are interviewed in a random order.

4.5 The duration of the interviews noted on the schedule and no firm is given any more time than any 
of the other firms. There will always be time allocated at the end of the scheduled time for 
questions by the negotiating committee.  Please manage your time accordingly.

5.0 Interview Content 

5.1 Firms nominated for a project will be notified via e-mail by OFPM of the interview date and their 
individual interview time.

5.2 OFPM’s intent is for all interviews for a project to occur on the same date.  Each firm will be 
allotted the same amount of time for their presentation.

5.2.1 Hand-outs, if supplied, shall be provided to the 3-person Negotiating Committee.  
Additional copies for distribution are optional.

5.2.2 Interviews consist of a presentation by the design team followed by a question and 
answer session from the Negotiating Committee.

5.2.3 Each firm will be given a specific amount of time for their presentation and a specific 
amount of time for questions by the Negotiating Committee.

5.2.4 Set-up and take down time is outside the set interview time.  The firm’s set-up and take-
down should occur as quickly as possible to allow the following firm time for their set-up.

5.2.5 If firms are using electronic media for their presentation, they should bring the required 
equipment, regardless of the equipment available in the room.

http://admin.ks.gov/docs/default-source/ofpm/design-construction-compliance/contractor-pre-qualification/sbac-meeting-schedule-fy-16.pdf?sfvrsn=0
http://admin.ks.gov/docs/default-source/ofpm/design-construction-compliance/contractor-pre-qualification/sbac-meeting-schedule-fy-16.pdf?sfvrsn=0
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5.3 The Owner may invite other agency personnel to attend the interviews.  The additional personnel 
do not have a vote in selection but may be allowed to ask questions and comment on their 
impressions of the interviews. 

5.4 Firms are not required to use any particular presentation method but should adapt their interview 
to the project scope. 

5.5 In preparing for interviews the Negotiating Committee suggests the firms consider the following:

5.5.1 Call and discuss the project with the agency contact person identified in the 
advertisement;

5.5.2 Visit the site;  

5.5.3 Bring to the interview the staff members that will be working directly with the agency on 
the project and allow them to speak about the project and their experience;

5.5.4 Bring consultants to the interview and allow them to speak about the project and their 
experience; 

5.5.5 Include in your presentation, projects that are similar in scope and content to the project 
for which the interviews are being conducted.

5.5.6 If your staff assigned to the project changes between the proposal and the interview, 
please bring resumes for the added or changed staff;

5.5.7 Consider that the agency you are presenting to knows the work you have completed for 
them.  Your presentation should include work you have completed for other clients.

6.0 Selection of the Design Team

6.1 Once the interviews are concluded, the negotiating committee meets to discuss the selection.
 

6.2 Each Negotiating Committee member evaluates the interviews in their own way.
 

6.3 Evaluation criteria may include but is not limited to any or all of the following:   Quality of the 
presentation, site visits, relevant experience, understanding of project scope, design and 
technical ability, costs, problem solving, scheduling and responsiveness and the Owner’s 
previous experience with the firm.

6.4 If possible, the Negotiating Committee discussion and selection will be the same day as the 
interviews.

6.5 The selected firm will be notified by telephone and a follow up e-mail identifying the next step in 
the process.  Firms not selected will be notified by OFPM via e-mail of the Negotiating 
Committee’s selection.  

6.6 The SBAC will be notified of the selected firm. 

6.7 The selected firm will also be announced at http://admin.ks.gov/offices/ofpm/dcc/sbac-nom-sel.
 

http://admin.ks.gov/offices/ofpm/dcc/sbac-nom-sel
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7.0 Commencement of Fee Negotiations
 

7.1 By statute, the Secretary of Administration shall establish and publish guidelines for fees based 
on the projected cost of a project, the complexity of a project and the type of construction for the 
project as factors in establishing the rate or amount of such fees.  (K.S.A. 75-1263)  The 
Negotiating Committee will evaluate and negotiate fees based on these guidelines.

7.1.1 Reference Architect/Engineer Fee guidelines at the end of this chapter.

7.2 Prior to fee negotiations, the selected firm will be provided the following:

7.2.1 The program or written description of the scope of the project.  This is the basis for 
project development.

7.2.2 Form 103 – A/E Services Fee Negotiating Checklist which identifies basic and additional 
services requested for the project.  The complexity factor and type of construction will be 
identified on this form.  

 
7.2.3 Construction budget to be used for negotiating the fee.  

7.2.4 Additional information pertinent to the project.
 

7.2.5 A completed Form 935 – Project Number / Data Request including the assigned project 
number.

7.2.6 A deadline for submission of their initial fee proposal.

8.0 Fee Negotiation Procedures
 
8.1 Fee proposal shall include:

8.1.1 Amount for basic services.  Reimbursable expenses are included in the basic fees and 
shall not be identified as a separate amount.

8.1.2 Each additional service is to be identified separately and shall include a construction 
amount, if applicable along with the proposed fee amount.  The construction budget for 
each additional service shall be subtracted from the overall construction budget.

8.1.3 Tasks for basic services and each additional service will be identified.

8.1.4 Verification of liability insurance per Form 103 – A/E Services Fee Negotiating Checklist.

8.2 Contracts shall be negotiated with the selected firm for the type of professional services required 
at a fair and reasonable rate of compensation in accordance with  (K.S.A. 75-1257) 

8.3 The initial fee proposal will be provided by the Project Architect/Engineer to the chairman 
Negotiating Committee as directed. 
 

8.4 The Negotiating Committee will evaluate the firms’ proposal and schedule a time to negotiate the 
fee.

8.4.1 Negotiations will be a scheduled in-person meeting or may be via a conference call at the 
Negotiating Committees discretion.
 

8.4.2 If an in-person meeting is held, it is the intention of the negotiating committee to make a 
counter offer to the firm at that time after a question and answer session with the firm and 
discussions amongst the negotiating committee.

http://www.kslegislature.org/li/b2011_12/statute/075_000_0000_chapter/075_012_0000_article/075_012_0063_section/075_012_0063_k/
http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0057_section/075_012_0057_k/
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8.5 Should the Negotiating Committee be unable to negotiate a contract with the firm considered to 
be the most qualified within the fee limits established, the committee shall then undertake 
negotiations with the second most qualified firm to negotiate a contract, and so forth with the 
third, fourth, and fifth firms, if necessary.  Should the Negotiating Committee be unable to 
negotiate a satisfactory contract with any of the selected firms, the committee shall re-evaluate 
the services and fee requirements and reopen negotiations with any of the nominated firms.  
(K.S.A. 75-1257)
 

8.6 Should the Negotiating Committee still be unable to enter into a contract with any of the 
nominated firms, it shall request the SBAC provide another list of nominees.

8.7 If the Project Architect/Engineer identifies a valid need to change consultants, the firm shall notify 
the Negotiating Committee in writing for their approval/disapproval.

9.0 Contracts

9.1 Contracts are written by the Department of Administration and use a standard contract developed 
by the department, with input from the Owner.

9.2 Each contract for professional services negotiated shall be between the Secretary of 
Administration or the Owner and the firm selected.  (K.S.A. 75-1258)

9.3 Each contract is written as a lump sum not-to-exceed amount and will only be changed by 
contract addendum when negotiated between the firm and the Negotiating Committee.  

9.4 Each firm shall be responsible for all negligent acts, errors or omissions in the performance of the 
contract and will be required to have professional liability insurance as determined by the fee 
negotiations.  (K.S.A. 75-1258)

9.5 Contracts are routed for signatures by e-mail from Department of Administration Legal office.  
Once a contract is fully signed, it will be forwarded to the Project Architect/Engineer, the agency 
and OFPM by e-mail.

10.0 Contract Addenda
 

10.1 Whenever there is a change in scope or request for additional services the Project Architect or 
Engineer may request an additional fee.

10.1.1 The Negotiating Committee must approve the change in scope prior to submittal of the 
additional fee request.  (K.S.A. 75-1255)

10.2 When additional compensation is requested by the Project Architect/Engineer, the request will be 
forwarded to the Negotiating Committee Chair.  The chair will forward to the negotiating members 
for their action.  Additional services include but are not limited to:

10.2.1 Additional services from the Form 103 A/E Services – Fee Checklist. 

10.2.2 Increase in scope of work.

10.2.3 Additional inspections as detailed in Part B – Chapter 6.

10.3 The negotiating of a contract addendum fee is the same as for the original.  (See Section 6.0 
above) 

http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0057_section/075_012_0057_k/
http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0058_section/075_012_0058_k/
http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0058_section/075_012_0058_k/
http://kslegislature.org/li/b2013_14/statute/075_000_0000_chapter/075_012_0000_article/075_012_0055_section/075_012_0055_k/
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10.4 After successful negotiations, a contract addendum will be written and circulated for signature by 
e-mail in the same manner as the original contract.  (See Section 6.0 above)
 

10.5 The Project Architect/Engineer shall proceed with additional services only after the signed 
contract amendment or written authorization from the chair of the Negotiating Committee is 
received.  

11.0 Payment for Architectural / Engineering Services

11.1 Firms will be paid in proportion to the percentage of work completed within each phase of 
services described below.  Project Architect/Engineer may fully invoice for each phase only after 
approval is given for that phase.

11.2 Fee breakdown shall be as follows:

11.2.1 Concept and Schematic Design - 15% of the total fee.  If these two phases are 
separated, then a fee of 7½% is applicable to the concept development phase and 7½% 
is applicable to the schematic phase.

11.2.2 Design Development - 20% of the total fee 

11.2.3 Construction Documents – 40% of the total fee.  

11.2.4 Bidding – 2½% of the total fee. May only be invoiced after a successful bid.

11.2.5 Construction Administration – 20% of the total fee.  May be invoiced based upon the 
percentage of completion approved on the construction Contractor’s monthly pay 
applications.   

11.2.6 Closeout – 2½% of the total fee.  May only be invoiced after receipt and approval of the 
Record Documents.

11.3 The Negotiating Committee may approve alternative fee breakdowns for the construction 
document phases.

11.4 When requesting payment, the Project Architect/Engineer should submit an invoice to the Owner, 
except as noted in Section 9.4.1.  The invoice shall be broken down based upon the project 
phases listed above.  A Sample A/E Invoice is available at http://admin.ks.gov/offices/ofpm/dcc/f-
and-d. 

11.4.1 Project Architect/Engineer is to submit invoices to OFPM for projects with agencies that 
do not have a staff architect/engineer or when OFPM is providing full services for an 
agency.  OFPM and the agency will notify the firm if this occurs.

11.4.2 Each amendment shall be a separate line item on the Project Architect/Engineer invoice.

11.4.3 Final invoice should be submitted to Owner and a copy to OFPM.

11.5 The invoice should include all project information on the invoice, including the OFPM project 
number, full title of the project, the agency name and the agency project number.  

11.6 When the firm’s final invoice is submitted to OFPM, the OFPM architect/engineer will confirm that 
the Contractor’s final paperwork has been processed and the firm’s record documents are 
received and approved.  

http://admin.ks.gov/offices/ofpm/dcc/f-and-d
http://admin.ks.gov/offices/ofpm/dcc/f-and-d
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12.0 Termination of Architectural / Engineering Services

12.1 In the event of termination of a project for any reason, including lack of funding for the project, the 
State of Kansas will give the Project Architect/Engineer thirty (30) day notice. 

12.2 An appropriate fee for services rendered will be negotiated between the Project 
Architect/Engineer and the Negotiating Committee.    

12.3 One (1) copy of a flash drive with copies of all documents completed at the date of termination 
shall be distributed to the both the Owner and OFPM, unless otherwise directed by OFPM.

13.0 Architect/Engineer Fee Guidelines
 

13.1 The Secretary of Administration shall establish and publish guidelines for fees based on the 
projected cost of a project (construction budget), the complexity factor of a project and the type of 
construction for the project as factors in establishing the rate or amount of such fees.  (K.S.A. 75-
1263)  The following information and charts are the guidelines established for fee negotiating for 
architectural, engineering and combined projects.

13.2 The fees indicated in the fee guideline charts below are for basic services.  Fees for additional 
services shall be negotiated separately from basic services fees.  Form 103 – A/E Services Fee 
Negotiating Checklist indicates the basic and additional services the Owner requires.

13.2.1 An ‘X’ in the left-hand column of the form indicates a service is required by the Owner.
 

13.3 The complexity factor and the type of construction are determined by the agency and OFPM.  If 
there are concerns by the firms about these designations, please share your thoughts in your 
proposal letter.  The negotiating committee will discuss these changes and notify the firm of their 
decision.

13.4 The cost multiplier for basic services is now calculated by interpolation vs a set range. 

13.4.1 The formula for this interpolation is: d=d1+((g-g1)/(g2-g1))*(d2-d1), where:

d = fee percentage to solve for; d1 = fee % noted by the $1,000,000 budget for the 
corresponding complexity factor; d2 = the fee % noted by the $60,000,000 budget for the 
corresponding complexity factor

g = construction budget; g1 = $1,000,000; g2 = $60,000,000

13.4.2 Reference Form 104 A/E Fee Interpolation for calculating the fee % for the construction 
budget of the project.

13.5 Definitions on the type of construction are in Part A – Chapter 1 Glossary.

13.5.1 Complexity factor definitions are in the first row of the chart just below the category titles 
in the table at the end of this chapter.  OFPM and the Owner work together to establish 
the complexity factor.  The assigned factor may be found on the completed Form 935 – 
OFPM Project Number / Data Request for the specific project. 

13.5.2 Projects with a construction budget between the listed cost values shall have fee 
percentage values interpolated within the corresponding fee ranges.  The resultant fee 
percentage will be applied to the entire budget amount 

http://www.kslegislature.org/li/b2011_12/statute/075_000_0000_chapter/075_012_0000_article/075_012_0063_section/075_012_0063_k/
http://www.kslegislature.org/li/b2011_12/statute/075_000_0000_chapter/075_012_0000_article/075_012_0063_section/075_012_0063_k/
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13.6 Fee Guidelines Charts Based Upon Construction Type 
NEW CONSTRUCTION (Type of Construction)

COMPLEXITY
Construction 

Budget
Utilitarian Conventional Moderately 

Complex
Comparatively 

Complex Complex

$1,000,000 7.50% 8.00% 8.75% 9.50% 10.25%
$60,000,000 5.00% 5.75% 6.50% 7.25% 8.00%

*Fee percentages on projects over $60,000,000 will be evaluated on a case-by-case basis.

RENOVATIONS (Type of Construction)
COMPLEXITY

Construction 
Budget Utilitarian Conventional Moderately 

Complex
Comparatively 

Complex Complex

$1,000,000 9.50% 10.25% 11.00% 11.75% 12.50%
$60,000,000 7.00% 7.75% 8.50% 9.25% 10.00%

*Fee percentages on projects over $60,000,000 will be evaluated on a case-by-case basis.

COMBINED CONSTRUCTION (Type of Construction)
COMPLEXITY

Construction 
Budget Utilitarian Conventional Moderately 

Complex
Comparatively 

Complex Complex

$1,000,000 8.50% 9.25% 10.00% 10.75% 11.50%
$60,000,000 6.00% 6.75% 7.50% 8.25% 9.00%

*Fee percentages on projects over $60,000,000 will be evaluated on a case-by-case basis.

Complexity Factor Chart on Next Page
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14.0 Complexity Factor Chart 

COMPLEXITY FACTOR FOR ASSIGNED BUILDING TYPE
Utilitarian

(Considerably Less Than 
Ave.)

Conventional
(Less Than 
Average)

Moderately Complex
(Average)

Comparatively Complex
(More Than Average)

Complex
(Considerably More 

Than Ave.)

Projects of simple, utilitarian 
character with a high degree 

of repetition.

Projects of simple 
character, design, 
detail, and/or with 

moderate 
repetition.

Projects of conventional 
character, design and 
detail, with moderate 

repetition.

Projects of specialized 
character, design, containing 

large amounts of complex 
scientific mechanical and 

electrical equipment.

Projects of detail 
character, elaborate 

planning and execution 
and devoid of 

repetition.

 Agricultural
 Athletic Fields 
 Boat Ramps
 Dam (Earthen) 

Construction
 Dam (Earthen) 

Renovation
 Exterior Work
 Floating Docks
 Hangars
 Historical Monuments
 Industrial Buildings 
 Park Shelters
 Parking Lots
 Perimeter Security 

Towers
 Pre-engineered Structures
 Prototype Facilities 

(replication of previously 
designed facilities) 

 Roofing 
 Shooting Range, Outdoor
 Site Adaptations of
   Existing Designs 
 Site Utilities
 Site Work: Water, Sewers, 

Streets, Fences, Walks, 
Park Trails, Landscaping, 
Signage, Site Lighting

 Storage Facilities
 Utility Extensions
 Warehouses

 Apartments
 Armories
 Bakeries
 Bowling Alleys
 Detention / 

Correctional 
Facilities – 
Minimum

 Student Housing 
/ Residence 
Halls

 Fish Hatcheries
 Grandstands
 Greenhouses
 Historical 

Facilities 
requiring only 
repairs

 Laundry 
Facilities

 Lagoons
 Marinas
 Offices Buildings 

without partitions
 Parking 

Structures
 Printing Plants
 Residences
 Restroom & 

Shower 
Buildings

 Shop & 
Maintenance 
Facilities

 Archive Buildings
 Auditoriums
 Cellhouses
 Central Utility Plants
 Chapels
 Child Care
 Classrooms – General
 Day Care Facilities
 Detention / Correctional 

Facilities – Medium
 Dietary Facilities 

Kitchens / Cafeterias
 Fire & Police Stations
 Heating Plants
 High / Medium Voltage 

Electrical Service / 
Distribution

 Laboratory non-Science
 Libraries
 Medical Office Facilities 

& Clinics
 Mental institutions – 

Non-  secure
 Nursing Homes
 Offices
 Power Plant
 Recreation Facilities
 Schools:  Sight / Hearing 

/ Physically Impaired
 Stadium/Arena/Fieldhou

se
 Student Union / Center
 Student Housing / 

Residence Halls with 
Dining Centers

 Swimming Pool 
Natatoriums

 Visitors / Interpretive 
Centers

 Broadcast Studios
 Classrooms Specialized
 Computer Centers
 Control Centers
 Detention / Correctional 

Facilities – Maximum
 Historical Facilities 

requiring complete 
restoration

 Laboratory – Teaching 
(Wet)

 Medical Clinical Mental 
Institutions Secure

 Museums
 Observatories
 Theaters
 Veterinary Hospitals
 Labs, non-science

 Hospitals
 Laboratory-BioSafety
 Laboratory Research 

(Wet)
 Medical Hospital 

Science & Medical 
Research Buildings

END OF CHAPTER
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SBAC INTERVIEW, SELECTION AND FEE NEGOTIATION

Interviews are set up at the 
convenience of the negotiating 

committee.  

Firms are notified of their 
interview date and time.

Selected firm is called by the 
negotiating committee.  

Selected firm is given 
directions for fee 

negotiating.  

Fee is negotiated and sent to 
D of A legal for writing of the 

contract.

Contract is signed.

Selected firm is published on the 
website at: 

http://admin.ks.gov/offices/ofpm/dcc/sb
ac-nom-sel. 

For on-call projects, the firm will send 
in their hourly rates and a contract will 

be written.

SBAC shortlist is 
announced by OFPM.

Firms not selected will be sent 
an e-mail with the selected 

firm(s) listed.

http://admin.ks.gov/offices/ofpm/dcc/sbac-nom-sel
http://admin.ks.gov/offices/ofpm/dcc/sbac-nom-sel

